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ESTIMATE RUN 08/25/2017

ESTIMATE SUMMARY 14:11:50

CONTID: C19495A        ESTIMATE NO: 0007 PROG 2005

PCN: 19495A-BID   COFRS REPORTING CATEGORY: 3             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

US 50 MP 121.5 TO 123.1 IN GUNNISON COUNTY PERCENT TIME:

PROJECT NO: NHPP0502-072                  

US 50 BLUE CREEK RECONSTRUCTION

NAME OF ROAD:  

PROJECT COUNTIES: GUNNISON

CONTRACTOR:

SEMA CONSTRUCTION, INC. PAY PERIOD ENDING

7353 S. EAGLE STREET DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

CENTENNIAL CO 80112-4223(303)627-2600 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 12,559,669.60 PARTICIPATING $ $ 413,308.40

AWARD PROJECT AMT: 11,809,211.90 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS -108,743.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 0.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

80.56

WORK DAYS

WORK DAYS

71.71%

3,553,630.04

413,308.40

304,565.40

304,565.40

$

$

$

$

9,006,039.56

0.00

9,006,039.56

344,057.83

9,350,097.39

-177,138.18

0.00

9,172,959.21

0.00

AMOUNT DUE 9,172,959.21 304,565.40

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 304,565.40

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

145.0 TIME ALLOW: 180

ORIG TIME ALLOW: 180

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

06/01/2016

06/01/2016

07/22/2017

03/03/2016

04/01/2016

04/21/2016

06/01/2016
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PCN: 19495A-BID   ESTIMATE RUN 08/25/2017

PROJECT: NHPP0502-072                  ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:11:50

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Clearing and Grubbing 1.000

0.000

201-00000  
 

1,000,000.001.000

0.00

1.000

L S 

1,000,000.00000

0010 Removal of Headwall 7.000

0.000

202-00015  
 

3,570.007.000

0.00

7.000

EACH

510.00000

0015 Removal of Pipe 11.000

0.000

202-00033  
 

22,000.0011.000

0.00

17.000

EACH

2,000.00000

0020 *Removal of Delineator 0.000

0.000

202-00090  
 

0.000.000

0.00

52.000

EACH

7.50000

0025 *Removal of Asphalt Mat (Planing) 0.000

0.000

202-00240  
 

0.000.000

0.00

414.000

SY  

13.00000

0030 *Removal of Pavement Marking 2,733.000

0.000

202-00250  
 

10,932.002,733.000

0.00

3,733.000

SF  

4.00000

0035 Removal of Portions of Present Structure (Special) 0.000

0.000

202-00480  
 

0.000.000

0.00

410.000

SY  

12.00000

0040 *Removal of Ground Sign 1.000

0.000

202-00810  
 

130.001.000

0.00

6.000

EACH

130.00000

0045 *Removal of Sign Panel 0.000

0.000

202-00821  
 

0.000.000

0.00

2.000

EACH

27.00000

0050 *Removal of Fence 10,742.000

0.000

202-01000  
 

8,593.6010,742.000

0.00

12,000.000

LF  

0.80000

0055 *Removal of Guardrail Type 3 1,051.000

0.000

202-01130  
 

5,780.501,051.000

0.00

1,428.000

LF  

5.50000
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PCN: 19495A-BID   ESTIMATE RUN 08/25/2017

PROJECT: NHPP0502-072                  ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:11:50

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *Removal of End Anchorage 2.000

0.000

202-01300  
 

1,200.002.000

0.00

4.000

EACH

600.00000

0065 Plug Culvert (Special) 3.000

0.000

202-04004  
 

10,500.003.000

0.00

4.000

EACH

3,500.00000

0070 *Embankment Material (Complete In Place) 57,919.000

3,217.000

203-00060  
 

764,200.0061,136.000

40,212.50

66,000.000

CY  

12.50000

0075 Muck Excavation 274.000

2,589.000

203-00100  
 

57,260.002,863.000

51,780.00

5,000.000

CY  

20.00000

0080 *Rock Excavation 3,875.000

0.000

203-00400  
 

46,500.003,875.000

0.00

3,875.000

CY  

12.00000

0085 Proof Rolling 0.000

2.000

203-01100  
 

220.002.000

220.00

20.000

HOUR

110.00000

0090 Backhoe 13.000

0.000

203-01510  
 

2,340.0013.000

0.00

13.000

HOUR

180.00000

0095 Dozing 0.000

0.000

203-01550  
 

0.000.000

0.00

0.000

HOUR

170.00000

0100 Front End Loader (Rubber Tire) 14.000

0.000

203-01590  
 

2,380.0014.000

0.00

14.000

HOUR

170.00000

0105 Potholing 8.500

0.000

203-01597  
 

2,125.008.500

0.00

8.500

HOUR

250.00000

0110 Structure Excavation 3,334.000

425.000

206-00000  
 

52,626.003,759.000

5,950.00

4,542.000

CY  

14.00000
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PCN: 19495A-BID   ESTIMATE RUN 08/25/2017

PROJECT: NHPP0502-072                  ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:11:50

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 Structure Backfill (Flow-Fill) 441.000

0.000

206-00065  
 

97,020.00441.000

0.00

510.000

CY  

220.00000

0120 Filter Material (Class A) 14.000

0.000

206-00510  
 

1,680.0014.000

0.00

43.000

CY  

120.00000

0125 Erosion Log Type 1 (12 Inch) 3,835.000

720.000

208-00002  
 

16,398.004,555.000

2,592.00

5,960.000

LF  

3.60000

0130 Silt Fence 0.000

0.000

208-00020  
 

0.000.000

0.00

0.000

LF  

2.50000

0133 Sediment Trap 1.000

0.000

208-00033  
 

2,542.001.000

0.00

1.000

EACH

2,542.00000

0135 Aggregate Bag 0.000

0.000

208-00035  
 

0.000.000

0.00

360.000

LF  

3.20000

0140 Concrete Washout Structure 1.000

0.000

208-00045  
 

900.001.000

0.00

2.000

EACH

900.00000

0145 Vehicle Tracking Pad 0.000

0.000

208-00070  
 

0.000.000

0.00

2.000

EACH

1,900.00000

0150 Removal and Disposal of Sediment (Labor) 223.500

12.500

208-00103  
 

7,788.00236.000

412.50

350.000

HOUR

33.00000

0155 Removal and Disposal of Sediment (Equipment) 40.000

10.000

208-00105  
 

4,500.0050.000

900.00

80.000

HOUR

90.00000

0160 Erosion Control Supervisor 137.000

28.000

208-00206  
 

6,600.00165.000

1,120.00

250.000

DAY 

40.00000
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PCN: 19495A-BID   ESTIMATE RUN 08/25/2017

PROJECT: NHPP0502-072                  ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:11:50

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0165 Dust Palliative (Magnesium Chloride) 0.000

5,000.000

209-00600  
 

3,500.005,000.000

3,500.00

5,000.000

GAL 

0.70000

0170 *Reset Ground Sign 0.000

0.000

210-00810  
 

0.000.000

0.00

8.000

EACH

230.00000

0175 *Reset Sign Panel 0.000

0.000

210-00815  
 

0.000.000

0.00

7.000

EACH

26.00000

0180 Seeding (Native) 4.500

0.000

212-00006  
 

3,195.004.500

0.00

9.600

ACRE

710.00000

0185 Soil Conditioning 4.500

0.000

212-00032  
 

2,205.004.500

0.00

9.600

ACRE

490.00000

0190 Spray-on Mulch Blanket 0.000

0.000

213-00012  
 

0.000.000

0.00

2.600

ACRE

3,800.00000

0195 Soil Retention Blanket (Straw-Coconut) (Biodegradable 
Class 

20,667.000

4,822.000

216-00201  
 

38,233.5025,489.000

7,233.00

30,624.000

SY  

1.50000

0200 *Wildlife Biologist 5.000

0.000

240-00001  
 

1,500.005.000

0.00

5.000

DAY 

300.00000

0205 Removal of Nests 0.000

0.000

240-00010  
 

0.000.000

0.00

40.000

HOUR

59.00000

0210 Aggregate Base Course (Class 1) 0.000

2,939.000

304-01005  
 

108,743.002,939.000

108,743.00

17,310.000

CY  

37.00000

0210 MATERIAL ALLOWANCE Aggr, ABC CL 1 7,044.950

-7,044.950

0.000.000

-260,663.15CY  

37.00000
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PCN: 19495A-BID   ESTIMATE RUN

PROJECT: NHPP0502-072                  ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0210 MATERIAL ALLOWANCE Reversal of Previous Closeout 0.000

4,105.950

151,920.154,105.950

151,920.15CY  

37.00000

0215 Aggregate Base Course (Class 3) 0.000

1,875.000

304-03005  
 

69,375.001,875.000

69,375.00

1,875.000

CY  

37.00000

0220 Aggregate Base Course (Class 6) 0.000

0.000

304-06007  
 

0.000.000

0.00

7,985.000

CY  

42.00000

0220 MATERIAL ALLOWANCE Aggr, ABC CL 6 3,716.960

0.000

156,112.323,716.960

0.00CY  

42.00000

0225 *Hot Mix Asphalt (Patching) (Asphalt) 263.660

0.000

403-00721  
 

34,275.80263.660

0.00

342.000

SY  

130.00000

0230 *Hot Mix Asphalt (Grading SX) (75) 0.000

0.000

403-34701  
 

0.000.000

0.00

11,006.000

TON 

91.00000

0235 *Asphalt Cement Performance Grade (PG 58-28) 0.000

0.000

411-03352  
 

0.000.000

0.00

370.000

TON 

370.00000

0240 *Asphalt Cement Performance Grade (PG 58-34) 0.000

0.000

411-03355  
 

0.000.000

0.00

312.000

TON 

460.00000

0245 *Emulsified Asphalt (Slow-Setting) 0.000

0.000

411-10255  
 

0.000.000

0.00

3,653.000

GAL 

5.00000

0250 *Emulsified Asphalt (Prime Coat) 0.000

0.000

411-10300  
 

0.000.000

0.00

0.000

GAL 

4.00000

0255 Geotextile (Drainage) (Class 1) 824.000

2,282.000

420-00112  
 

21,742.003,106.000

15,974.00

3,106.000

SY  

7.00000
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PCN: 19495A-BID   ESTIMATE RUN 08/25/2017

PROJECT: NHPP0502-072                  ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:11:50

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0260 Geotextile (Drainage) (Class 3) 0.000

0.000

420-00114  
 

0.000.000

0.00

400.000

SY  

2.70000

0265 Riprap (12 Inch) 0.000

35.000

506-00212  
 

4,200.0035.000

4,200.00

63.000

CY  

120.00000

0270 Riprap (18 Inch) 75.000

278.000

506-00218  
 

28,240.00353.000

22,240.00

697.000

CY  

80.00000

0275 *Concrete Class D 6.000

9.300

601-03000  
 

4,896.0015.300

2,976.00

40.000

CY  

320.00000

0280 Inlet Type D (5 Foot) 6.000

0.000

604-00505  
 

27,000.006.000

0.00

9.000

EACH

4,500.00000

0285 Inlet Type 13 (5 Foot) 0.000

0.000

604-13005  
 

0.000.000

0.00

1.000

EACH

3,000.00000

0290 Inlet Type 13 (10 Foot) 0.000

0.000

604-13010  
 

0.000.000

0.00

1.000

EACH

3,500.00000

0295 Manhole Slab Base (10 Foot) 0.000

0.000

604-30010  
 

0.000.000

0.00

1.000

EACH

4,000.00000

0300 4 Inch Perforated Pipe Underdrain 0.000

0.000

605-00040  
 

0.000.000

0.00

604.000

LF  

25.00000

0305 *Guardrail Type 3 (6-3 Post Spacing) 0.000

0.000

606-00301  
 

0.000.000

0.00

2,550.000

LF  

37.00000

0305 MATERIAL ALLOWANCE Guardrail Type 3 (6-3) 2,550.000

0.000

33,296.402,550.000

0.00LF  

13.05741
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PCN: 19495A-BID   ESTIMATE RUN 08/25/2017

PROJECT: NHPP0502-072                  ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:11:50

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0310 Guardrail Type 7 (Style CE) 0.000

0.000

606-00740  
 

0.000.000

0.00

692.000

LF  

90.00000

0315 *End Anchorage Type 3B 0.000

0.000

606-01320  
 

0.000.000

0.00

2.000

EACH

6,400.00000

0315 MATERIAL ALLOWANCE End Anchor Type 3B 2.000

0.000

118.902.000

0.00EACH

59.45000

0320 *End Anchorage Type 3D 0.000

0.000

606-01340  
 

0.000.000

0.00

2.000

EACH

3,300.00000

0320 MATERIAL ALLOWANCE End Anchor Type 3D 2.000

0.000

908.162.000

0.00EACH

454.08000

0325 *Transition Type 3G 0.000

0.000

606-01370  
 

0.000.000

0.00

2.000

EACH

2,700.00000

0325 MATERIAL ALLOWANCE Transition Type Type 3G 2.000

0.000

1,701.902.000

0.00EACH

850.95000

0330 *End Post 10.000

0.000

607-00005  
 

2,600.0010.000

0.00

10.000

EACH

260.00000

0335 *Corner and Line Brace Post 38.000

0.000

607-00010  
 

9,880.0038.000

0.00

38.000

EACH

260.00000

0340 *Fence Barbed Wire with Metal Posts 3,370.000

0.000

607-01000  
 

8,762.003,370.000

0.00

3,596.000

LF  

2.60000

0345 *Fence Combination Wire With Metal Posts 5,660.000

0.000

607-11200  
 

15,848.005,660.000

0.00

6,699.000

LF  

2.80000
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PCN: 19495A-BID   ESTIMATE RUN 08/25/2017

PROJECT: NHPP0502-072                  ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:11:50

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0350 *Fence (Plastic) 0.000

0.000

607-11525  
 

0.000.000

0.00

500.000

LF  

3.10000

0355 *20 Foot Gate 0.000

0.000

607-60120  
 

0.000.000

0.00

1.000

EACH

520.00000

0360 *Delineator (Type I) 0.000

0.000

612-00001  
 

0.000.000

0.00

56.000

EACH

26.00000

0365 *Delineator (Type II) 0.000

0.000

612-00002  
 

0.000.000

0.00

7.000

EACH

28.00000

0370 *Delineator (Type III) 0.000

0.000

612-00003  
 

0.000.000

0.00

36.000

EACH

31.00000

0375 *Sign Panel (Class I) 0.000

0.000

614-00011  
 

0.000.000

0.00

61.000

SF  

16.00000

0380 *Steel Sign Support (2-1/2 Inch Round NP-40)(Post) 0.000

0.000

614-01575  
 

0.000.000

0.00

60.000

LF  

12.00000

0385 *Steel Sign Support (2-1/2 Inch Round NP-40)(Slipbase) 0.000

0.000

614-01578  
 

0.000.000

0.00

5.000

EACH

230.00000

0390 *Flashing Beacon (Solar Powered) 0.000

0.000

614-80001  
 

0.000.000

0.00

1.000

EACH

3,600.00000

0395 *Detour Pavement 2,949.000

0.000

621-00450  
 

138,603.002,949.000

0.00

2,949.000

SY  

47.00000

0400 18 Inch Drainage Pipe (Class 9) (Complete In Place) 48.000

40.000

624-29019  
 

12,320.0088.000

5,600.00

132.000

LF  

140.00000
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PCN: 19495A-BID   ESTIMATE RUN 08/25/2017

PROJECT: NHPP0502-072                  ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:11:50

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0405 24 Inch Drainage Pipe (Class 9) (Complete In Place) 564.000

101.000

624-29025  
 

116,375.00665.000

17,675.00

1,020.000

LF  

175.00000

0410 30 Inch Drainage Pipe (Class 9) (Complete In Place) 60.000

0.000

624-29031  
 

14,400.0060.000

0.00

60.000

LF  

240.00000

0415 36 Inch Drainage Pipe (Class 9) (Complete In Place) 192.000

0.000

624-29037  
 

48,000.00192.000

0.00

192.000

LF  

250.00000

0420 42 Inch Drainage Pipe (Class 9) (Complete In Place) 88.000

0.000

624-29043  
 

29,920.0088.000

0.00

88.000

LF  

340.00000

0425 48 Inch Drainage Pipe (Class 9) (Complete In Place) 208.000

0.000

624-29049  
 

79,040.00208.000

0.00

208.000

LF  

380.00000

0430 Construction Surveying 0.760

0.040

625-00000  
 

120,000.000.800

6,000.00

1.000

L S 

150,000.00000

0435 *Mobilization 0.974

0.000

626-00000  
 

1,071,400.000.974

0.00

1.000

L S 

1,100,000.00000

0440 *Public Information Services 0.750

0.050

626-01000  
 

8,000.000.800

500.00

1.000

L S 

10,000.00000

0445 *Epoxy Pavement Marking 105.000

0.000

627-00005  
 

13,650.00105.000

0.00

210.000

GAL 

130.00000

0450 *Pavement Marking Paint (Waterborne) 24.000

0.000

627-00011  
 

1,824.0024.000

0.00

200.000

GAL 

76.00000

0455 *Flagging 5,337.000

588.000

630-00000  
 

148,125.005,925.000

14,700.00

8,105.000

HOUR

25.00000
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PCN: 19495A-BID   ESTIMATE RUN 08/25/2017

PROJECT: NHPP0502-072                  ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:11:50

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0460 *Traffic Control Inspection 51.000

10.000

630-00007  
 

14,640.0061.000

2,400.00

76.000

DAY 

240.00000

0465 *Traffic Control Management 140.000

18.000

630-00012  
 

83,740.00158.000

9,540.00

200.000

DAY 

530.00000

0470 *Construction Traffic Sign (Panel Size A) 6.500

1.000

630-80341  
 

157.507.500

21.00

15.000

EACH

21.00000

0475 *Construction Traffic Sign (Panel Size B) 21.000

4.000

630-80342  
 

800.0025.000

128.00

50.000

EACH

32.00000

0480 *Construction Traffic Sign (Panel Size C) 1.000

0.000

630-80343  
 

32.001.000

0.00

8.000

EACH

32.00000

0485 *Portable Message Sign Panel 478.000

84.000

630-80359  
 

6,182.00562.000

924.00

562.000

DAY 

11.00000

0490 *Drum Channelizing Device 68.500

0.000

630-80360  
 

376.7568.500

0.00

137.000

EACH

5.50000

0495 *Drum Channelizing Device (With Light) (Flashing) 2.000

0.000

630-80363  
 

32.002.000

0.00

50.000

EACH

16.00000

0500 *Drum Channelizing Device (With Light) (Steady Burn) 8.000

0.000

630-80364  
 

128.008.000

0.00

25.000

EACH

16.00000

0505 Concrete Barrier (Temporary) 510.000

0.000

630-80370  
 

12,750.00510.000

0.00

1,020.000

LF  

25.00000

0510 *Traffic Cone 57.500

0.000

630-80380  
 

63.2557.500

0.00

115.000

EACH

1.10000
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:11:50

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0515 *Impact Attenuator (Temporary) 95.000

0.000

630-85011  
 

5,035.0095.000

0.00

190.000

DAY 

53.00000

0520 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

207,458.000

F A 

1.00000

0525 F/A Partnering 0.000

0.000

700-70011  
 

0.000.000

0.00

0.000

F A 

1.00000

0530 F/A Fuel Cost Adjustment 861.760

0.000

700-70016  
 

861.76861.760

0.00

10,000.000

F A 

1.00000

0535 F/A Roadway Smoothness Incentive 0.000

0.000

700-70018  
 

0.000.000

0.00

45,000.000

F A 

1.00000

0540 F/A Asphalt Cement Cost Adjustment 0.000

0.000

700-70019  
 

0.000.000

0.00

25,000.000

F A 

1.00000

0545 F/A On-The-Job Trainee 0.000

388.000

700-70021  
 

388.00388.000

388.00

3,840.000

HOUR

1.00000

0550 F/A Quality Incentive Payment 0.000

0.000

700-70025  
 

0.000.000

0.00

30,000.000

F A 

1.00000

0555 F/A DRB On-Demand Committee 0.000

0.000

700-70595  
 

0.000.000

0.00

4,000.000

F A 

1.00000

CAT 4,782,881.49286,561.007,691,450.80CURRENT AMT0200 $ $ $

CAT NO0300 GEOHAZARD 

0560 4 Inch Drilled Hole 300.000

0.000

211-00136  
 

5,100.00300.000

0.00

600.000

LF  

17.00000
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:11:50

CUMULATIVE
AMOUNT

CAT NO0300 GEOHAZARD 

0565 Geogrid Pavement Reinforcement 0.000

0.000

420-00520  
 

0.000.000

0.00

18,150.000

SY  

2.60000

0570 *Drilled Caisson (48 Inch) 11,140.000

0.000

503-00048  
 

3,787,600.0011,140.000

0.00

11,140.000

LF  

340.00000

0575 Geogrid Reinforcement 59,864.000

7,828.000

506-01020  
 

155,691.6067,692.000

18,004.40

76,315.000

SY  

2.30000

0580 *Concrete Class D 1,240.000

0.000

601-03000  
 

396,800.001,240.000

0.00

1,240.000

CY  

320.00000

0585 *Reinforcing Steel 150,195.000

0.000

602-00000  
 

111,144.30150,195.000

0.00

150,195.000

LB  

0.74000

0590 *3 Inch Plastic Pipe 308.000

0.000

603-50003  
 

33,880.00308.000

0.00

616.000

LF  

110.00000

0591 Added Item (Lump Sum)/ Coupled Shear Pile 0.000

0.000

900-00014  
 

0.000.000

0.00

1.000

L S 

190,000.00000

CAT 4,490,215.9018,004.404,786,218.80CURRENT AMT0300 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0595 Field Office (Class 2) 1.000

0.000

620-00002  
 

55,000.001.000

0.00

1.000

EACH

55,000.00000

0600 Field Laboratory (Class 2) 0.800

0.000

620-00012  
 

20,000.000.800

0.00

1.000

EACH

25,000.00000

0605 Sanitary Facility 1.000

0.000

620-00020  
 

2,000.001.000

0.00

1.000

EACH

2,000.00000

CAT 77,000.000.0082,000.00CURRENT AMT0400 $ $ $

$ 9,350,097.39304,565.40$12,559,669.60$CURRENT AMTPROJECT TOTAL


